

The Ivers Neighbourhood Plan: Project Plan

27-Jan-21

Action	Who	OH Days		2021					Comments
		Days	Actual	J	F	M	A	M	
1.08 Pre Sub: draft documents	OH	7.0	6.0	5.0					OH completes Pre Sub NP and Maps etc
1.09 Pre Sub: SG review	SG/OH	0.5		0.5					SG sign off docs 18 Jan 2021 for IPC approval
1.10 Pre Sub: informal consultation	SG	-							SG to consult with local heritage assets/LGS landowners
1.11 Pre Sub: final document	OH	0.5				0.5			OH makes any necessary changes
1.12 Pre Sub: PC approval	IPC	-				X			IPC 15 Mar 2021 to approve docs for Reg 14 consultation
1.13 Reg 14: consultation period	-	-							minimum 6 weeks as per Reg 14
1.14 Reg 14: log reps on schedule	SG	-							SG logs all reps
1.15 Reg 14: review and summary note	OH	1.5					1.5		OH reviews stat bodies; SG reviews community reps
1.16 Reg 14: SG review	SG	0.5					0.5		SG considers OH and SG analysis reports
2.01 Sub Plan: draft final document	OH	1.0						1.0	OH and SG amend as per analysis report recommendations
2.02 Sub Plan: draft Basic Conditions Statement	OH	2.0						2.0	OH drafts once 2.01 completed
2.03 Sub Plan: draft Consultation Statement	SG	-							SG drafts
2.04 Sub Plan: SG final review	SG	-						X	SG recommends to IPC subject to final changes
2.05 Reg 15: PC approval	IPC	-						X	IPC approves docs for submission
2.06 Reg 15: Submission to BC	IPC	-						X	IPC submits docs to BC for Reg 16
3.01 SEA: screening	OH/IPC	0.5	0.5						IPC requests screening opinion from BC/OH prepares letter
3.02 SEA: draft informal screening opinion	OH/IPC	3.0	3.0						OH prepared informal screening opinion for IPC and BC
		34.5	27.5	5.5	0.0	0.5	2.0	3.0	
	billed	23.0							
	to bill	11.5							